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Source Status

Device Status Comments
Source Installed, not fired up
Pulser Still working on it



  

LEBT Status

Device Status Comments
Solenoids To be sent to drafter 8 weeks to draw
Power for solenoids Unknown
Correctors No progress

Waiting for experiments to complete
Work in progress

Einzel Lens
Pulser for Einzel



  

Solenoid Dimensions (Variant 6)



  

Possible Einzel Lens Design



  

MEBT Status

Device Status Comments
Quads Have laminations vendor. $30 to 40$k per magnet

Buying from Japan with BNL Maybe
Power for quads ??

??

Buncher

Power for buncher



  

RFQ Status

● PS for RFQ is in linac area.
● Source test area will be cleared to become 

RFQ test area.
● “Purchasing Bureacracy” is holding up order. 

Must have bid process because sole source 
cannot be done easily.



  

RFQ reminders

● If Schempp is vendor
● Make sure that the vanes are cleaned! See ISIS 

email.
– Some cleaning details supplied by ISIS.

● Review and verify on site mechanical design and 
construction (already in contract). 
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